

ID	<div><div></div><div></div><div></div></div>	Task Mode	Task Name	% Complete	Duration	Start	Finish																												
								F	'15 Feb 08	S	M	T	W	T	'15 Mar 22	F	S	'15 Apr 12	S	M	T	W	T	'15 May 03	F	S	'15 May 24	S	'15 Jun 14	M	T				
1			McCarthy Nissan & Renault Websites	21%	77 days	Tue 15/02/17	Tue 15/06/09																												
2			Milestone : McCarthy briefing session	100%	0 days	Tue 15/02/17	Tue 15/02/17																												
3			Planning & Research	100%	3 days	Wed 15/02/18	Fri 15/02/20																												
4			Planning & Research	100%	3 days	Wed 15/02/18	Fri 15/02/20																												
5			Website Content & Assets	100%	9 days	Wed 15/02/25	Mon 15/03/09																												
6			Latest car info packs from Nissan and Renault	0%	3 days	Mon 15/02/23	Wed 15/02/25																												
7			Delay in delivery of car info packs	100%	9 days	Wed 15/02/25	Mon 15/03/09																												
8			Wireframes (Mobi & Desktop)	100%	4 days	Mon 15/02/23	Thu 15/02/26																												
9			Wireframing	100%	4 days	Mon 15/02/23	Thu 15/02/26																												
10			McCarthy review and revert	0%	1 day	Fri 15/02/27	Fri 15/02/27																												
11			Changes to wireframes	0%	1 day	Mon 15/03/02	Mon 15/03/02																												
12			McCarthy approval and signoff	0%	1 day	Tue 15/03/03	Tue 15/03/03																												
13			Design (Mobi & Desktop)	38%	19 days	Thu 15/02/26	Tue 15/03/24																												
14			Design Home page (Look and feel) - Nissan	100%	2 days	Thu 15/02/26	Fri 15/02/27																												
15			McCarthy review and revert	0%	1 day	Mon 15/03/02	Mon 15/03/02																												
16			Design changes	0%	1 day	Tue 15/03/03	Tue 15/03/03																												
17			Delay in design sign-off due to McCarthy conference	100%	4 days	Wed 15/03/04	Mon 15/03/09																												
18			McCarthy design sign-off	100%	1 day	Mon 15/03/09	Mon 15/03/09																												
19			Rollout follow on pages - Nissan	60%	5 days	Tue 15/03/10	Mon 15/03/16																												
20			Rollout design to Renault	0%	3 days	Tue 15/03/17	Thu 15/03/19																												
21			Design Assets - deep etching and optimisation	0%	11 days	Tue 15/03/10	Tue 15/03/24																												
22			Milestone :: Final design assets	0%	0 days	Tue 15/03/24	Tue 15/03/24																												
23			Content	0%	16 days	Thu 15/03/12	Thu 15/04/02																												
24			Copy writing (SEO Optimisation)	0%	10 days	Thu 15/03/12	Wed 15/03/25																												
25			McCarthy review and revert	0%	1 day	Thu 15/03/26	Thu 15/03/26																												
26			Changes as per McCarthy revert	0%	4 days	Fri 15/03/27	Wed 15/04/01																												
27			Client copy approval and sign off	0%	1 day	Thu 15/04/02	Thu 15/04/02																												
28			Milestone :: Client approved content	0%	0 days	Thu 15/04/02	Thu 15/04/02																												
29			Development (Mobi & Desktop)	0%	35 days	Wed 15/03/25	Mon 15/05/18																												
30			Front End Development (Nissan)	0%	20 days	Wed 15/03/25	Thu 15/04/23																												
31			Progress review with McCarthy	0%	1 day	Fri 15/04/10	Fri 15/04/10																												
32			Front End Development (Renault)	0%	5 days	Fri 15/04/24	Mon 15/05/04																												
33			Back End Development (Nissan)	0%	15 days	Fri 15/04/17	Mon 15/05/11																												
34			Back End Development (Renault)	0%	5 days	Tue 15/05/12	Mon 15/05/18																												
35			Content population	0%	10 days	Tue 15/05/12	Mon 15/05/25																												
36			Content population	0%	10 days	Tue 15/05/12	Mon 15/05/25																												
37			QA & Testing	0%	11 days	Tue 15/05/26	Tue 15/06/09																												
38			1st round internal testing and bug fixes - staging	0%	3 days	Tue 15/05/26	Thu 15/05/28																												
39			1st round McCarthy testing and bug fixes - staging	0%	3 days	Fri 15/05/29	Tue 15/06/02																												
40			Final Testing before Go Live	0%	2 days	Wed 15/06/03	Thu 15/06/04																												
41			Final bug fixes before Go Live	0%	2 days	Wed 15/06/03	Thu 15/06/04																												
42			Go Live	0%	1 day	Mon 15/06/08	Mon 15/06/08																												
43			Milestone :: Websites Live	0%	0 days	Tue 15/06/09	Tue 15/06/09																												
Project: Nissan & Renault Proje Date: Fri 15/03/27			Task		Project Summary		Manual Task		Start-only		Deadline																								
			Split		Inactive Task		Duration-only		Finish-only		Progress																								
			Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress																								
			Summary		Inactive Summary		Manual Summary		External Milestone																										
Page 1																																			